



LIFE 09 ENV/GR/000289
ACCEPT-AIR

Programme Life + Environment Policy and Governance



Action 1: Project Management

Organization of the Kick-off meeting of the project at the facilities of N.C.S.R. Demokritos on October 14th, 2010, with the participation of all partners.

Signing of the partnership agreement by all beneficiaries on February 2nd 2011.

Organization of the 2nd meeting of the project at the facilities of N.C.S.R. Demokritos on March 28th, 2011, with the participation of all partners and Mrs G. Valaoras of the Astrale Monitoring Team.

Formation of the three decision making bodies (Management Board Committee, Steering Committee and Technical Committee).

Submission of the inception Report to the E.C., as well as to the Monitoring Team, on the 4th of April, 2011.

Organization of the 3rd meeting of the project at the facilities of N.C.S.R. Demokritos on November 3rd, 2011, with the participation of all partners.

Organization of the 3rd Plenary meeting of the project at the facilities of N.C.S.R. Demokritos on November 4th, 2011, with the participation of all partners and Professors Roy Harrison and Xavier Querol (external evaluators).

Submission of the progress Report to the EC and ASTRALE Monitoring Team on November 14th, 2011.



LIFE 09 ENV/GR/000289
ACCEPT-AIR

Programme Life + Environment Policy and Governance



Organization of the 4th Plenary meeting of the project at the facilities of N.C.S.R. Demokritos on March 16th, 2012, with the participation of all partners and Mrs G. Valaoras of the Astrale Monitoring Team.

Mid-term Report along with Financial Report (Statement of expenditure and income) submitted on the 26th of July 2012. A revised Financial Report was submitted on the 29th of January 2013, according to the E.C. request, communicated to ACCEPT-AIR partners through letter ENV/E-4/AT/PT/ml Ares(2012), dated November 28th, 2012. Following the acceptance of the revised Report and the approval of the mid-term pre-financing payment by the E.C. (communicated to the project manager on April 11th, 2013), the second instalment has been paid to all associated beneficiaries, according to the payment scheme set at the partnership agreement

During the 5th plenary meeting that was held at the premises of AUTH, Department of Chemistry, on 22/2/2013, the OP tool was published.

The 6th plenary meeting was held in Mykonos island, during the 4th International Conference on Environmental Management, Engineering, Planning and Economics (CEMEPE) on 26/6/2013, with the participation of Mrs. G. Valaoras (ASTRALE Monitoring Team).

The 7th plenary meeting was held in the facilities of NCSR "D" with the participation of the project partners as well as of the external evaluators of the project Prof. R. Harrison and Dr X. Querol.

Preparations for the Final report are in progress.