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Action 1: Project Management
Organization of the Kick-off meeting of the project at the facilities of  N.C.S.R. Demokritos on October 14, 2010, with the participation of all partners.

Signing of the partnership agreement by all beneficiaries on 02/02/2011.  

Organization of the 2nd meeting of the project at the facilities of N.C.S.R. Demokritos on March 28, 2011, with the participation of all partners and Mrs G. Valaoras of the Astrale Monitoring Team. 

Formation of the three decision making bodies (Management Board Committee, Steering Committee and Technical Committee).
Submission of the inception Report to the E.C., as well as to the Monitoring Team, on the 4th of April, 2011.

Organization of the 3rd meeting of the project at the facilities of  N.C.S.R. Demokritos on November 3, 2011, with the participation of all partners.

Organization of the 3rd Plenary meeting of the project at the facilities of N.C.S.R. Demokritos on November 4, 2011, with the participation of all partners and Professors Roy Harrison and Xavier Querol (external evaluators).
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